

# **Software Engineering**

## ***Project Cost Management***

**Peter Müller**

Chair of Programming Methodology

Spring Semester 10

**ETH**

Eidgenössische Technische Hochschule Zürich  
Swiss Federal Institute of Technology Zurich


# 11. Project Cost Management

## 11.1 Software Estimation

## 11.2 Budgeting

## 11.3 Earned Value Method

# Estimations in Software Projects




# Estimation Exercise

- How many passenger planes does Lufthansa have?
  - Not counting regional subsidiaries
- How can we approach this problem systematically?


# Algorithmic Estimate 1

- Idea: Number of passengers corresponds to number of residents in the home country



# Algorithmic Estimate 2

- Idea: Number of planes corresponds to destinations
  - We assume a star topology



# Estimation by Analogy

- Idea: We know that Air France has 240 planes
  - We assume correlation with number of residents

Planes of  
Air France

$$240 / 60,000,000 \times 80,000,000 = 320$$

Residents  
in France

Residents  
in Germany

# Empirical Estimation: Expert Judgment

- Estimate is based on **experience and historical data**
- Involve experts in
  - Development techniques
  - Application domain
- Most **common technique** in practice



# Top-Down Estimation

- Estimation by **analogy**
  - Comparison with **similar projects**
  - Analysis of differences
  - Typical example: SAP introduction


## Pros

- Quicker and less expensive than other methods
- Can be done early in the project

## Cons

- Underestimation of difficult technical problems likely
- No detailed justification of estimate
- Be aware of scalability problems!

# Top-Down Estimation: Delphi Method



- **More accurate** than ordinary expert judgment
  - Eliminates outliers
- **More expensive** to produce

# Bottom-Up Estimation

- Estimation by **decomposition**
  - Estimating the effort for **individual work packages**
  - Cost and accuracy depend on size of the work packages

## Pros

- See “cons” of top-down estimation

## Cons

- Underestimation because effort does not grow linearly (due to complexity, etc.)
- Underestimation of integration effort
- Requires initial system design

# Program Evaluation and Review Technique

- Goal: Manage probabilities with simple statistics
- Approach: Ask several experts for three estimates
  - Optimistic, Likely (mode), and Pessimistic
- Important formulas
  - Mean  $M = ( O + 4 \times L + P ) / 6$
  - Deviation  $V = ( P - O ) / 6$
- Assumptions
  - Project effort is normally distributed (more than 20 work packages)
  - Work package efforts are statistically independent (ignores single underlying cause of delay)

# Algorithmic Estimation

Flights per  
resident per year

Passengers  
per flight

Percentage of  
planes in operation

$$80,000,000 \times 1 / 365 / 180 / 4 / 0.8 = 380$$

Residents  
in Germany

Days per  
year

Flights per  
plane per day

- Algorithmic estimation is based on
  - **Cost model**, represented by formula
  - **Measurement of size** (passengers, destinations, etc.)
  - **Parameters** (size of planes, planes in operation, etc.)

# Algorithmic Estimation of Software

- Basic cost model

$$\text{Effort} = A \times \text{Size}^B \times m(X)$$

- Size: Some measurement of the software size
- A: Constant factor that depends on
  - Organizational practices
  - Type of software
- B: Usually lies between 1 and 1.5
- X: Vector of cost factors
- m: Adjustment multiplier

# Cost Models

$$\text{Effort} = A \times \text{Size}^B \times m(X)$$

- Cost models
  - Define a way to determine the size
  - Define cost factors X
  - Provide defaults for parameters A, B, m (based on hundreds of projects)
  
- Important examples
  - Function point analysis
  - Constructive cost model (COCOMO)


# Measuring Size: Lines of Code

- Software size can be measured in lines of source code
  - Most commonly used metric
- **Difficult in early phases** of the project (before design is known)
  - Reuse, make-or-buy decisions
- **Influenced** heavily by choice of **programming language**
- Should only be **used indirectly**



# Function Point Analysis

- Size is estimated based on **requirements**



# Functions

- **Inputs**

- Forms, dialogs, messages, XML documents

- **Outputs**

- Web pages, reports, graphs, messages, XML documents

- **Inquiries** (input/output combinations)

- Simple web inputs, generally producing a single output

- **Logical internal files** (controlled by the program)

- Tables, views or files in database

- **External files** (controlled by other programs)

- Tables or files used from other systems or databases

# Complexity of Functions

- Determine **complexity** of each function

Input	Simple	Average	Complex
Data elements	1-5	6-10	>10
Checking	Formal	Formal, logical	Formal, logical, requires DB access

- **Weight** each function according to complexity

Factor	Simple	Average	Complex
Inputs	3	4	6
Outputs	4	5	7
Inquiries	3	4	6
Ext. files	7	10	15
Int. files	5	7	10

# Cost Factors

- Data communications
- Distributed processing
- Performance
- Heavy use
- Transaction rate
- Online data entry
- Complex interface
- Online data update
- Complex processing
- Reusability
- Installation ease
- Operational ease
- Multiple sites
- Facilitate change

- Rate each element from 0 – 5
  - 0: no influence
  - 1: insignificant influence
  - 2: moderate influence
  - 3: average influence
  - 4: significant influence
  - 5: strong influence
- **Technical complexity factor**
  - $TCF = 0.65 + 0.01 \times \text{sum}$
  - Varies between 0.65 and 1.35

# Function Point Computation

	Simple	Average	Complex
Inputs	$6 \times 3 = 18$	$2 \times 4 = 8$	$3 \times 6 = 18$
Outputs	$7 \times 4 = 28$	$7 \times 5 = 35$	$0 \times 7 = 0$
Inquiries	$0 \times 3 = 0$	$2 \times 4 = 8$	$4 \times 6 = 24$
Ext. files	$9 \times 5 = 45$	$0 \times 7 = 0$	$2 \times 10 = 20$
Int. files	$5 \times 7 = 35$	$2 \times 10 = 20$	$3 \times 15 = 45$
Unadjusted function points (UFP)			304
Technical complexity factor (TCF)			1.15
Adjusted function points			<b>350</b>

- **Adjusted function points:**  $FP = UFP \times TCF$

# Calibration

Flights per  
resident per year

Passengers  
per flight

Percentage of  
planes in operation

$$80,000,000 \times 1 / 365 / 180 / 4 / 0.8 = 380$$

Residents  
in Germany

Days per  
year

Flights per  
plane per day

- Assume that model (formula) is correct
- **Calibrate** model based on **comparable** airlines
- Estimate number of residents in the country

# Determining Effort and Size

- Empirical value for effort
  - Or use a table

$$\text{Effort} = \text{FP}^{1.4} / 150$$

- Empirical value for size
- Huge differences in productivity
  - Factor 10-20 between individual programmers
  - Factor 4 between companies

Language	Level	Statements per UFP
Assembler	1	320
C	2.5	125
C++	6.5	50
Perl	15	25
Pascal	3.5	90
Visual Basic 3	10	30
Excel	50	6

# Function Point Analysis: Discussion

## Pros

- Based on requirements (instead of code size)
- Can be applied in early project phases
- Can be calibrated (for company, project type)
- Counting standards by “International Function Points User Group”
- Technology-independent

## Cons

- Estimation of overall effort (not per phase)
- Tailored towards functional decomposition (rather than OO)
- Tailored towards information systems
- Needs calibration to produce reliable results



# Estimation Techniques: Discussion

## Empirical Estimation

- Accurate if experts are experienced
- Experts can be strongly biased (over-optimism)

## Algorithmic Estimation

- Very accurate if model is calibrated
- Calibration is very difficult and expensive
- Estimation is expensive

- Empirical studies

- Do not show that uncalibrated algorithmic estimation is, in general, more accurate
- Show that algorithmic estimation is more accurate than experts who do not have important domain knowledge

# Other Estimation Strategies


## Parkinson's Law

- Work expands to fill the time available
  - Gold plating
- Effort is determined by available resources
- Important for team management

## Pricing to win

- Cost is estimated to whatever the customer is willing to spend
- Common strategy to win projects
- Features are negotiated later, constrained by agreed costs
- Costs are fixed, not requirements

# Estimating Process



# 11. Project Cost Management

## 11.1 Software Estimation

## 11.2 Budgeting

## 11.3 Earned Value Method

# Direct and Indirect Costs

- Direct costs: Costs incurred for the benefit of a specific project
  - Salaries of project staff
  - Equipment bought specifically for the project
  - Travel expenses
- Indirect costs: Costs incurred for the joint benefit over multiple projects (“overhead”)
  - Accounting, quality assurance department
  - Line management
  - Rooms, electricity, heating

# Unit Costs

- Projects have to budget for
  - Direct costs
  - A certain share of indirect costs
- Budgets are usually determined by using unit costs
  - Unit cost: Price per unit of a resource
  - Loaded rate: Including indirect costs
  - Unloaded rate: Without indirect costs
- Examples
  - Loaded day rate for senior IT consultant: CHF 3.500
  - Loaded day rate for internal developer: CHF 1.200

# Effort, Duration, and Cost

- Effort: The number of labor units required to complete an activity
- Availability: Time a staff person is able to work
  - For long projects approximately 70% per person
- Productivity: The relative measure of work in a time unit
- $\text{Duration} = \frac{\text{Effort} / \text{Productivity}}{(\text{Resources} \times \text{Availability})}$
- $\text{Cost} = (\text{Effort} / \text{Productivity}) \times \text{Unit Cost}$

# Pricing

- The price is often based on the costs and a margin
- $\text{Price} = \text{Costs} / (1 - \text{Margin})$
- Example
  - Costs = CHF 1.000.000
  - Margin = 5%
  - Price = CHF 1.052.632
- Price is influenced by
  - Market situation
  - Business strategy




# 11. Project Cost Management

11.1 Software Estimation

11.2 Budgeting

**11.3 Earned Value Method**


# The Triple Constraint



- Project objectives are **equally important**
- Actions in one project area usually affect other areas


# Planned Value (PV)

- The **cumulative** sum of the **approved** cost for activities **scheduled**
- Corresponds to the **cost baseline**
- **Budget at completion** is the estimated baseline total cost:  
 $BAC = PV(\text{end})$




# Actual Cost (AC)

- Total **cost incurred** for the project up to a specified date
- The **actual** or **real** cost of work performed
- Contains both direct and indirect cost




# Earned Value (EV)

- The sum of **approved cost estimates** for activities **completed** up to a specified date
- An activity is completed if  $PV=EV$ , regardless of the actual cost




# Earned Value Method

- Expresses effort, cost, and time as **monetary value**
  - $PV(t)$ : Worth of the activities scheduled (planned)
  - $AC(t)$ : Cost spent
  - $EV(t)$ : Worth of the activities performed
- Compares the amount of work planned to what was actually accomplished to **determine cost and schedule performance**



# Example



Activity	PV( t )	AC( t )	EV( t )
Paint wall	800	1000	800
Paint ceiling	400	300	300
Total	1.200	1.300	1.100

# Cost Performance Index (CPI)

- Compares **budgeted cost** of work performed to **actual cost**
- Indicates the **efficiency** of the project

$$CPI = \frac{EV}{AC}$$

- How much do we get out of one Franc we spend?

Activity	PV( t )	AC( t )	EV( t )
Paint wall	800	1000	800
Paint ceiling	400	300	300
Total	1.200	1.300	1.100

$$CPI = \frac{1.100}{1.300} = 85\%$$



# Schedule Performance Index (SPI)

- Compares **work performed** to **work planned**

$$SPI = \frac{EV}{PV}$$

- How fast does the project progress in relation to how fast it is expected to progress?

Activity	PV( t )	AC( t )	EV( t )
Paint wall	800	1000	800
Paint ceiling	400	300	300
Total	1.200	1.300	1.100

$$SPI = \frac{1.100}{1.200} = 92\%$$

# Calculated Estimate at Completion

$$CEAC_1 = \frac{BAC}{CPI}$$

$$CEAC_2 = AC + BAC - EV$$

$$CEAC_3 = AC + ETC$$

- Budget modified by performance
  - If the current variances are **typical for the future**
- Actual to date plus remaining budget
  - If the current variances are **atypical for the future**
- Actual plus a new estimate for remaining work
  - If the original estimate was **fundamentally flawed**

# Interpreting EV-Indicators

- Typically, indicators are **stable after 20%** of the project duration
- $CPI > 1$ : Project is in budget
- $CPI < 1$ : Project is over budget
- $SPI > 1$ : Project is ahead of schedule
- $SPI < 1$ : Project is behind schedule

# Golden Rules of Earned Value

- Rule 1: Earned value should be verified by **physically examining** the **work product** associated with the activity
- Rule 2: For unfinished activities, earned value estimates are usually just a guess. Apply one of the following rules consistently
  - **50/50 Rule**: A task is considered 50% complete when it begins and 100% only when it is completed
  - **20/80 Rule**: A task is considered 20% complete when it begins and 100% only when it is completed
  - **0/100 Rule**: A task does not get credit for partial completion, only for full completion