

Informatik-Projektentwicklung

– Lecture 2 –

Prof. Dr. Peter Müller

Software Component Technology

Wintersemester 03/04

ETH

Eidgenössische Technische Hochschule Zürich
Swiss Federal Institute of Technology Zurich

Reminder: Participation

- To participate send email to ipe@inf.ethz.ch
 - Names and email addresses of project members
 - Preferred topic (bring topics into an order from most to least wanted)
 - Names of project managers and deputies for each phase
- **Deadline: November 06, 2003 (Thursday)**

What is a Project?

- Definition:

A project is a temporary endeavor undertaken to create a unique product or service

Every project has a definite beginning and a definite end


The product or service is different in some distinguishing way from all similar products and services

- In contrast: *Operations* are ongoing and repetitive

Characteristics of Projects

- **Temporary** endeavor
- **Unique** product or service
- Performed by **people**
- **Constrained** by limited resources
 - Budget, time, staff
- **Planned, executed, and controlled**
- Have their own **organization**


Core Activities and Project Management



Processes

- Definition of Process:

A process is a series of actions bringing about a result.



Agenda for Today

2. Project Life Cycle and Project Management Life Cycle

2.1 Project Life Cycle

2.2 Project Management Life Cycle

2.3 Development Models


2. Project Life Cycle and Project Management Life Cycle

2.1 Project Life Cycle

2.2 Project Management Life Cycle

2.3 Development Models


Projects are Complex



- At project start, only broad information about characteristics of product are available
- Average size of IT projects is 500-2000 person days
- Different tasks have to be performed such as designing a GUI, testing a module, installing hardware, training users, or negotiating with customers

→ How can we handle this complexity?

Decomposition According to Product




Subprojects

- Decomposition usually follows structure of product
- Subprojects are **easier to manage**
- Subprojects enable one to use **specialized staff**
- Remaining and new problems
 - Only broad information about product characteristics
 - Managing the interfaces between subprojects
 - Integrating the results of the subprojects
 - Increased need for communication
- Subprojects are **still complex**

Progressive Elaboration

Characteristics of a unique product or service must be progressively elaborated




Continuing steadily
by increments

Worked out with
care and detail

- During the project, characteristics are defined in more detail as the project team develops a better and more complete understanding of the product

Project Phases



Deliverables

- Definition:

Any measurable, tangible, verifiable outcome, result, or item that must be produced to complete a project or part of a project


- Examples

- An object-oriented design, described by a UML diagram
- A project schedule as MS Project file
- A user guide for a new application
- Software, delivered as compiled binary

Project Phases

- Definition:


A collection of logically related project activities, usually culminating in the completion of a major deliverable




Project Phases

- Definition:


A collection of logically related project activities, usually culminating in the completion of a major deliverable



Waterfall Model of Project Life Cycle




Properties of the Project Life Cycle




- Stakeholders' influence on product characteristics and final cost is highest at project start and decreases progressively
- Cost of changes and error correction increases during the project life cycle

From Projects to Operations



- Project phases are surrounded by related activities that are not part of the project

Product Life Cycle




2. Project Life Cycle and Project Management Life Cycle

2.1 Project Life Cycle


2.2 Project Management Life Cycle

2.3 Development Models


Core and Project Management Processes



Project Management Life Cycle




Example: Time Management




Process Groups

- Project groups are not discrete one-time events
- They overlap and occur at varying levels of intensity **within each phase of the project**




Interaction between Phases




- Input and output of the processes depend on the phase in which they are carried out
- But processes are not limited to one phase (overlaps)

Core and Project Management Processes



Core and Project Management Processes



Systematics of Processes

	Initiating	Planning	Executing	Controlling	Closing
Integration		Project Plan Development	Project Plan Execution	Integrated Change Control	
Scope					
Time					
Cost					
Quality					
HR					
Comm.					
Risk					
Procurement					

2. Project Life Cycle and Project Management Life Cycle


2.1 Project Life Cycle

2.2 Project Management Life Cycle


2.3 Development Models

Shortcomings of the Waterfall Model


- Division of labor hampers total quality management
- Lack of support for requirements change
- Late appearance of actual code
- Lack of support for the maintenance activity




V-Model



Spiral Model



Extreme Programming



- Suggested reading: Kent Beck: Embracing Change with Extreme Programming, 1999